
Mt Titirangi – Puhi Kai Iti Connection Project 

Executive summary 
The Tairāwhiti region is working towards putting in place the infrastructure needed to ensure the 
success of upcoming events, including the 250th anniversary of Captain Cook’s landing in New 
Zealand (‘Tuia – First Encounters 250’ event). Up to $6,067,000 in funding from the Provincial 
Growth Fund (PGF) has been sought for the Mt Titirangi – Puhi Kai Iti Connection Project   

The project has strong local support, including Iwi, and is a priority project linked to outcomes in 
the Tairāwhiti Economic Action Plan. Although it is being developed for the ‘Tuia – First Encounters 
250’ event in 2019, it is anticipated to have ongoing economic benefits by creating sustainable 
employment opportunities through tourism development.   

Recommendation 
Project description & 
benefits 

Risks Total cost of 
project 

Appropriation 
and amount to 
be approved  

Recommendation 

Mt Tirangi – Puhi Kai Iti 
Connection – Tuia – First 
Encounters project with 
ongoing legacy tourism 
benefits. 

• Build not complete
in time for 2019
event

$  Up to $6,067,000 Approve 

Project overview 
21. This is the second PGF application for the wider Mt Titirangi development, and follows the

restoration project for Cook’s Landing ($1.63m).

22. The project is a joint application from Gisborne District Council (GDC), Ngati Oneone and the
Department of Conservation (DOC). It is part of the overarching Tairāwhiti Navigation Project
telling the story of Māori and Pākehā’s voyage, arrival and settlement in Tairāwhiti spanning
almost 1000 years. The projects will provide a world class site of unique cultural heritage,
improve visitor access and circulation, and help diversify the region’s tourism offering.

23. The project involves two parts:

a. Titirangi Summit Upgrade – a multi-use Wānanga and panoramic viewing facility

b. Development of Ruatanuika site – located between the Summit and Puha Kai Iti (Cook
Landing Site), plans for the site includes a new lookout, interpretive signage, public
furniture and significant sculpture to acknowledge Te Maro, killed following Captain
Cook’s landing.

Regions covered by proposal 
24. The project is in the Tairāwhiti/Gisborne region.

Local support for proposal 
25. The proposal is supported by Iwi, Activate Tairāwhiti, Eastland Community Trust, Eastland

Group and Eastland Port and the Tairāwhiti Navigations Governance Group.
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Key milestones and outputs 
26. Key indicative milestones for both parts of the project are as follows: 

a. Titirangi Summit - Following engagement with a contractor, development of the design 
and granting of  resource and building consents, construction is due to commence   

 with a completion date of  (indicative). 

b. Ruatanuika – Tender awarded 19 October 2018 with completion of build in May 2019. 

Management and governance 
27. The Project team and Project Governance Group will guide and deliver the project with the 

support of a Programme Manager. An overarching Tairāwhiti Navigations Governance Group 
also provides cohesiveness across all the projects. The works will be managed and overseen 
by GDC and DOC. 

Cost and funding sources 
28. The Mt Titirangi – Puhi Kai Iti Connection project has an estimated a total cost of 

$ . The Provincial Growth Fund has been requested to provide up to $6,067,000. 

29. The Other funding commitments have been obtained from: 

a.  ($ ) 

b.  ($ ) 

c.  ($ ) 

d.  (up to $ ) 

e.  ($ ) 
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Assessment against the PGF criteria 

Criteria  Comment 

Sustainable regional economic development  The project is a part of a wider Tairāwhiti 
Navigations Programme that will develop 
the regions’ growing tourism sector, create 
new opportunities for businesses, and 
create ongoing jobs. 

Productivity and innovation  The Mt Titirangi development project is 
part of a wider inner harbour and Gisborne 
development package, Cook’s Landing, 
Gisborne Airport, Gisborne i-Site, Inner 
Harbour Navigations Trail and Mt Titirangi. 

Increased employment, training or work 
readiness for the sectors workforce 

 This project will create employment 
opportunities through tourism 
development. The overall economic 
impact anticipated for the wider Tairāwhiti 
Navigations Programme is projected to be 
$  in year 7 of the project. This 
would equate to approximately  full time 
equivalent positions for the region.  

NZ’s ability to meet climate change 
commitments 

 N/A 

Maori aspirations for utilising land and other 
resources and achieving cultural objectives 

 The new wananga and upgraded facilities 
will increase the value of the assets at the 
site. The ten year goal is to return Mt 
Titiranagi’s ownership to Ngati Oneone.  
 

Additionality 

 

The development of the wananga space 
at the summit is new. However, a number 
of project components are 
upgrading/expanding existing facilities. 
 
 

Connections and alignment with regional 
priorities 

 This proposal is linked to the priority 
outcomes described in the Tairāwhiti 
Economic Action Plan. 

Environmental sustainability and/or 
productivity of natural assets 

 N/A 

Benefits 

13th August 2018 RED meeting - Mt Titirangi - Puhi Kai Iti Connection Project

Commercial Information

Comme  

 

 



30. Boosting productivity and economic growth - This proposal will boost productivity and 
economic growth in the region by delivering a significant regional tourism project that 
showcases and celebrates the unique culture and navigational heritage of the district. 

31. Unlocking tourism and other benefits - Approximately 20% of all international visitors to NZ 
will visit a Māori tourism attraction. Cruise New Zealand has just confirmed that Gisborne will 
host at least 18 cruises in the 2018/19 season – a 32% increase - bringing at least 40,000 
additional visitors to the region. Gisborne is now classed as an ‘Emerging Cruise Destination’ 
port and is expecting to increase its cruise market over the next decade with the impetus 
provided by the 2019 commemoration. When this is combined with the  

and the 
planned NZTA upgrades to the Pacific Coast Highway making road travel to the district 
easier, the visitation rate is set to increase to two million visitors.  

32. More work is required, however, to demonstrate how this, and related projects in Gisborne, 
will deliver a ‘bookable product’. There are opportunities to capitalise on these initiatives 
further through an increased focus on developing tourism products and experiences that are 
aimed at generating significant revenue for the community. 

33. Social inclusion and participation - At present there is nothing that signifies the importance of 
the tihi (Summit) to Ngati Oneone, its cultural rites or its previous history as a place of 
wananga. Elevating this place to encompass both these traditional uses, and facilitate korero 
about our future as a region will benefit everyone who visits. 

Risks 
34. The following risks and mitigations have been identified: 

Risk Mitigation 

Build not complete by  This is an acknowledged risk. However, the 
assets life extends well beyond the ‘Tuia – 
First Encounters 250’ event 

Compliance and health and safety during the 
Mt Titirangi development 

A full construction risk management plan will 
be developed by GDC and contractors. 

Next steps 
35. Subject to Ministers agreement to the Mt Titirangi – Puhi Kai Iti Connection project, the next 

steps are as follows: 

a. PDU working with the applicant to finalise the project’s costs. Clarification is also 
required as to possible cross funding issues with the Tourism Infrastructure Fund. The 
applicant has provided some material but the PDU will work further with the applicant to 
fully understand the costs associated with this application. As such, the 
recommendation is to approve, up to $6,067,000 

b. Due diligence on any businesses contracted to build elements of the project 

c. PDU will work with the applicant to ensure that all relevant Maori support for this project 
is in place.   
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