
Implementing the Electricity Price Review: Dashboard
These are the key work streams MBIE is progressing July 2022
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Preparing for a low-carbon future
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1 Issue a GPS on transmission and distribution pricing

LATE 2019 DURING 2022

EVALUATING 
NEED FOR ACTION

CURRENT PHASE: Evaluating need for action, to report back to Minister

1 Amend the Electricity Industry Act 

SEPT 2019 MID 2022

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

HIGH LEVEL 
DESIGN

DETAILED  
DESIGN

BEING 
IMPLEMENTED

CURRENT PHASE: Passing of legislation

2 Phase out low fixed-charge tariff regulations

3 Update the Electricity Authority’s compliance framework

SEPT 2019 APRIL 2022

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

HIGH LEVEL 
DESIGN DETAILED DESIGN IMPLEMENTED

CURRENT PHASE: Five-year phase out of regulations is underway

Many of these work streams have multiple phases. The bars relate to the current phase. 
Approach and timing for stakeholder engagement varies with each work stream.

The time frames above are provisional and subject to change. 
Please email energymarkets@mbie.govt.nz for any enquiries regarding these work streams.

2 New powers for the Commerce Commission to regulate distributors

EARLY 2020 LATE 2022

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

EVALUATING 
NEED FOR ACTION

CURRENT PHASE: Evaluating need for action, to report back to Cabinet

Reducing energy hardship

1 Establish a cross-sector energy hardship group

EARLY 2020 LATE 2021

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

HIGH LEVEL 
DESIGN IMPLEMENTED

The energy hardship expert panel and reference group are established

2 Define energy hardship

EARLY 2020 2022

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

UNDERTAKING  
HIGH LEVEL DESIGN

UNDERTAKING 
DETAILED DESIGN

CURRENT PHASE: Consulting on draft proposals

3 Build network of community level support services

MID 2020 2024

MID 2022

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

HIGH LEVEL 
DESIGN

DETAILED 
DESIGN

BEING 
IMPLEMENTED

CURRENT PHASE: Establishing, monitoring and evaluating pilot programmes

4 Prohibit prompt payment discounts

1 Explore new institutional arrangements for energy policy and regulation

LATE 2019 LATE 2021

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

HIGH LEVEL 
DESIGN IMPLEMENTED

Strengthening the consumer voice

1 Establish the consumer advocacy council

EARLY 2020 MID 2022

AGREED TO 
IN PRINCIPLE

AGREED TO 
PROGRESS

HIGH LEVEL 
DESIGN IMPLEMENTED

The consumer advocacy council has been established CURRENT PHASE: Low-impact improvements in place
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